
Berkshire Hills Regional School District
Monument Mountain Regional High School

FEASIBILITY STUDY & SCHEMATIC DESIGN SCHEDULE

2013
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Architect Selection
Summer Summer

1 Design Team Selection 3 months

Feasibility Study

2 Existing Conditions 
Investigation

3 months

3 Preliminary Space Program 2 months

4 Development of 
Alternatives

3 months

5 Recommendation of 
Preferred Solution

1 month September 27 - PSR Submitted

6 MSBA Review - Facilities 
Assessment Subcommittee October 17 or 31

7 MSBA Board Approval of 
P f d S l i November 14 MSBA BOD Meeting

2012

July 23, 1012

FSA Expires September 24, 2012 FSA Extension

7 Preferred Solution November 14 MSBA BOD Meeting

Schematic Design

8 Schematic Design 5 months

9 SD Cost Estimates 4 weeks Mid April 2013 - SD Submitted

10 Establish Project Scope & 
Budget Late April 2013

11 MSBA Board Approval 
Schematic Design May 2013 MSBA BOD meeting

12 Town Debt Exclusion Vote Maximum 120 days

MSBA Board Meeting Dates

Current       
Status   
7/27/12
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